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SECTION A - SUPPLEMENTAL INFORMATION

PROGRAM - FAMILY OF STRYKER ARMORED VEHICLES/ENGINEERING AND MANUFACTURING DEVELOPMENT (EMD)

1. This modification 05 to Delivery Order 0017 of Requirements Contract DAAE07-00-D-M051 is a bilateral modification.

2. The purpose of this modification is to increase the level of effort under CLIN 6006AA by 1,895 hours for Contractor support to PM

SBCT personnel developing information to determine a National Maintenance Work Requirement (NMWR) in support of the Business Case

Analysis (BCA) for the Stryker Brigade Combat Team (SBCT) logistics support. The Contractor shall perform COMPASS analysis of Stryker

LRU's and SRU's in support of the SBCT BCA.  The additional 1,895 manhours was submitted under Work Directive 0017-001R3.

3.  The Contractor shall perform the remaining NMWR effort in accordance with Section C of the contract.

4.  The Contractor shall submit data in accordance with previously awarded CDRLs A071 and A072 and newly awarded CDRL A159 entitled,

"NMWR Cost Development".

3. As a result of this Modification 05, CLIN 6006AB has been added to the contract, CDRL A159 has been added to the contract, and the

amount on CLIN 6006AA is increased by $189,500.00 based on the following:

      (a) Current Obligation:          __________________

          Level of Effort: 2000 manhours

          Estimated Cost:  $183,900.00

          Fixed Fee:       $ 16,100.00

          Total Cost:      $200,000.00

      (b) Additional funding under this Modification 05:          ______________________________________________

          Level of Effort: 1,895 manhours

          Estimated Cost:  $174,245.00

          Fixed Fee:       $ 15,255.00

          Total Cost:      $189,500.00

      (c) Total Funding under CLIN 6006AA:          ________________________________

          Level of Effort: 3,895 manhours

          Total Cost:      $389,500.00

4. With this increase, the total Hours for CLIN 6006AA is 3,895 manhours at a total cost for CLIN 6006AA is $389,500.00. In addition,

travel costs in the amount of $157.00 which does not include fee have been added.

5. In accordance with Clause 52.232-22 entitled, "Limitation of Cost" contained in the contract at I-58, the Contractor shall notify the

Procuring Contracting Officer (PCO) in writing when, in the next 30 days, if it will expend in excess of 75% of the $389,657.00 under

this effort.

6. In accordance with FAR 52.243-2, if funding allotted under this modification is not considered equitable, the contractor must assert

his right to an equitable adjustment within 30 days from the date of receipt of this modification.

7. Administrative change: Under modification 03 to Delivery Order 0017, the modification number is incorrectly stated as "this

modification 02". Modification 03 to Delivery Order 0017, page 2, section A, item 1 is hereby changed to read: This modification 03 to

Delivery Order 0017 under Requirements Contract DAAE07-00-D-M051 is a bilateral agreement.

8. As a result of this Modification 05, the total amount under Delivery Order 0017 is increased by $189,657.00. Except as specifically

stated above, all terms and conditions of Delivery Order 0017 remain unchanged and in full force and effect.
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                                               *** END OF NARRATIVE A 007 ***
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             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

6006AA        SERVICES LINE ITEM                                                                           $        389,500.00              __________________                                                                            __________________

                                                                                                                  ESTIMATED

              NOUN: LOE - NMWR & NATL MAINT STUDY

              PRON: X12GX252X1    PRON AMD: 03    ACRN: AB

              AMS CD: 31107180008

This CLIN was added by Modification 02.

The contractor shall perform an analysis of the

National Maintenance Work Requirements (NMWR)

for the Stryker family of vehicles.  Contractor

shall provide:

                a.an Initial Report IAW the Statement of Work;

                or,

b.an Interim Report IAW the Statement of Work

                LEVEL OF EFFORT:  2000 Labor Hours

                Estimated Cost:   $ 183,900.00

                Fixed Fee:        $  16,100.00

                Estimated Amount: $ 200,000.00

                (c)   MOD 05

                LOE:     MANHOURS  NEW MANHOURS   TOTAL MANHOURS

                           2,000      1,895            3,895

                    ORIGINAL DOLLARS  NEW DOLLARS      TOTAL

                EST:  183,900.00      $ 174,245.00  $ 358,145.00

                FEE:   16,100.00      $  15,255.00  $  31,355.00

                AMT:  200,000.00      $ 189,500.00  $ 389,500.00

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-JUN-2005
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                            $       389,500.00

6006AB        SERVICES LINE ITEM                                                                           $            157.00              __________________                                                                            __________________

              NOUN: LOE-NMWR TRAVEL COSTS-NO FEE

              PRON: X14GX244X1    PRON AMD: 01    ACRN: AD

              AMS CD: 31107180006

                 CLIN 6006AB is added by this Modification 05.

                 The funding allotted under this CLIN is for

                 travel costs - no fee.

                 Estimated Cost:      $ 157.00

                 Fixed Fee:           $   0.00

                 Total Estimated Amt: $ 157.00

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-JUN-2005

                            $           157.00
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SECTION C - DESCRIPTION/SPECIFICATIONS/WORK STATEMENT

Section C - Scope of Work (SOW)

C.1.  NMWR and National Maintenance Study

C.1.1  The Contractor shall develop information to determine a National Maintenance Work Requirement (NMWR)(Sustainment) strategy for

the Stryker Family of Vehicles.  The stategy should encompass the use of depots to the maximum extent possible.

C.1.2  The Contractor should examine the use of a public-private partnership.  The study should exclude existing ILS programs already

under contract by PMs who manage items of GFM installed as Misison Equipment Packages (MEPs).

C.1.3  The Contractor shall perform an analysis of the National Maintenance support requirements for the following variants and

configurations:

       - ICV

       - RV

       - CV

       - ATGM

       - ESV

       - MEV

       - FSV

C.1.4  The Contractor shall provide the data in two (2) increments:  (1) Initial Report adn (2) Interim Report.

C.1.5  The Contractor shall participate and assist in the development of the Stryker Depot Maintenance Support Plan.  A plan shall be

developed with PM TMDE for using Base Shop Test Facility, Version 6 for Stryker LRU testing.

C.1.6  The Contractor shall document a NMWR data summary containing a list NMWR candidate parts provided to the Government. After

delivery of initial information, the Contractor shall maintain and continuously update the data.

C.1.7  The Contractor shall provide the Government with a list of candidates for Organic Repair.  The Contractor shall review the list

with the Government and agree on candidates for further analysis for Organic Repair.  From the agreed upon list, the contractor shall

provide the cost to produce NMWR on each repairable item that will meet National Maintenance Standards and will provide expected life or

zero hours/miles.

C.1.8  The Contractor shall identify issues that will prevent completion of NMWR's.

C.1.9  The Contractor shall assist in determination of items that will require waiver of Title 10 requirements.

C.1.10  The Contractor shall update data previously submitted to the Government under this Delivery Order 0017.

C.2  DELIVERABLES

C.2.1  The Contractor shall submit updated vehicle data lists in accordance with CDRL A071.

C.2.2  The Contractor shall submit the list of candidates for Organic Repair in accordance with CDRL A072.

C.2.3  The Contractor shall submit the cost to produce NMWR's for items that the Government and Contractor agree upon in accordance with

CDRL A159.

                                               *** END OF NARRATIVE C 001 ***
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SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

6006AA  X12GX252X1             AB       1        $         200,000.00  $         189,500.00            $         389,500.00

        31107180008                   2GXP02

        A12P30082RX1

6006AB  X14GX244X1             AD       2        $               0.00  $             157.00            $             157.00

        31107180006                   4GXP06

        A14P30062RX1

                                                                           _________________

                                                         NET CHANGE    $         189,657.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AB        21   22033000025R5R07P31107131E9  S20113                W56HZV           $         189,500.00

Army                 AD        21   42033000045R5R07P31107131E9  S20113                W56HZV           $             157.00                                                                                                          __________________

                                                                                          NET CHANGE    $         189,657.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $       1,062,513.00              $         189,657.00              $       1,252,170.00
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SECTION J - LIST OF ATTACHMENTS

    List of                                                                                         Number    List of                                                                                         Number

    Addenda                                   Title                                    Date        of Pages     Transmitted By    Addenda                                   Title                                    Date        of Pages     Transmitted By________________   ____________________________________________________________   _______________  ____________ _______________________________   ____________________________________________________________   _______________  ____________ _______________

Exhibit A          CDRL  A159 - NMWR COST DEVELOPMENT                             22-SEP-2004      001          DATA
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